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Richland Operations Office

Tri-Party Agreement M-91 Milestones
M-91-00 TBD Complete the acquisition of new facilities, modification of existing facilities, and/o r 

modification of planned facilities ne cessary for stora ge, treatmen t/processing and disposal of 
all Hanford Site TR U/TRUM, LLMW and GTC3.

M-91-01 TBD Complete the acquisition of new facilities, modification of existing facilities, and/o r 
modification of planned facilities ne cessary for stora ge, treatmen t/processing prior to disposal 
of all H anford Site post-197 0 TRU /TRUM.

M-91-02 12/31/98 Initiate processing of contact h andle d TRU /TRUM waste at Waste Receiving a nd Processing 
Facility WRAP I (contact handled, small container)(complete).

M-91-03 06/30/00 Submit TRU/TR UM PMP.
M-91-04 09/30/00 Complete constructio n of sma ll contain er, CH , TR U/TR UM retrieva l and initiate opera tions.

M-91-05-T01 12/31/02 Complete and submit TR U/TRUM retrieval a nd processing facility engineering study and
functional design criteria.

M-91-06-T01 09/30/03 Award  necessary privatized contracts for RH and o versized TR U/TRUM.
M-91-07 09/30/04 Complete project for small co ntaine r, CH, TRU /TR UM re trieval.

M-91-08-T01 06/30/05 Complete constructio n and start operatio n of RH an d oversized TRU/TRUM processing 
facility.

M-91-09 06/30/97 Initiate ope rations at new CWC  facilities.

M-91-10 06/30/99 Submit LLMW and GTC3  PM P.

M-91-11-T01 12/31/00 Complete and submit LLMW/GTC 3 engineering study and FD C.
M-91-12 12/31/00 Initiate thermal treatmen t.  At least 600 m3 provided for treatment by De cemb er 2005.

M-91-13 06/30/01 Initiate disposal of C H LLMW.
M-91-14-T01 10/31/03 Award  comme rcialization contract(s) for RH and oversize d LLMW/GTC3 w aste per PMP.

M-91-15 06/30/08 Complete acquisition of facilities and initia te treatment o f RH and o versized CH LLMW.

Note: Completed milestones Italicized and in Red
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